

**Local Government Support Fund – FALGU 2022**  
**Report on Fund Utilization and Status of Program / Project Implementation**  
**For the Quarter Ended June 2022**

Fund Source	Date of Notice of Authority to Debit Account (NDAI)	Type of Program / Project	Name / Title of Program / Program	Specific Location	Mechanism / Mode of Implementation	Estimated Number of Beneficiaries	Amount			Estimated Period of Completion	Program / Project Status
							Received	Obligated	Disbursement		
TF	June 6, 2022	Construction of Public Market	Construction of Public Market Vegetable and Fruit Section at Morong, Rizal	Brgy. San Pedro	Contractor	71,151	9,000,000				Not yet started

**Prepared By:**

  
**LENI N. PASCUAL**  
Municipal Budget Officer


  
**MARIBETH C. FELIX, EnP.**  
Municipal Planning and Development Coordinator

**Attested By:**

  
**OLIVIA F. DE LEON, Ed.D.**  
Local Chief Executive

  
**MARIA TERESA C. GARROVILLAS**  
Municipal Treasurer

  
**AL D. INGAL**  
Municipal Accountant



Local Government Support Fund - FALGU 2021  
Report on Fund Utilization and Status of Program/Project Implementation  
As of June 22, 2022

Region : IV-A  
Province : Rizal  
Municipality : Morong

ID No.	Budget Year	Project Profile						Financial												Physical			Implementation Issues	Action taken/ recommendation	Remarks
		Title of Project	Specific Location	Project Type	Mechanism/ Mode of Implementation	Estimated Number of Beneficiaries		Allocation			Obligated Amount			Disbursement						Date Activity Started	Status	% Physical Accomplishment per SWA (if on-going)			
								National Subsidy	LGU counterpart (if any)	Total	National Subsidy	LGU Counterpart (if any)	Total	Disbursed Amount			Balance								
														National Subsidy		Total	National Subsidy	LGU counterpart (if any)	Total						
-1	-2	-3	-4	-5	-6	-7	-8	-9	-10	-11	-12	-13	-14	-15	-16	-17	-18	-19	-20	-21	-22	-23	-24	-25	-26
	2021	Construction of Public Market Vegetable and Fruit Section at Morong, Rizal	Brgy. San Pedro	Construction of Market	Contractor	71,151	71,151	1,500,000.00		9,000,000.00												Not yet started			

Prepared By:

  
ALVIN GAL  
Municipal Accountant

ENGR. BAYANI G. SUNGA  
Municipal Engineer

Approved By:

  
OLIVIA F. DE LEON, Ed.D.  
Municipal Mayor

  
PHOENIX GRANT M. TEODORO  
MLGOO

