


Local Government Support Fund – FALGU 2022
Report on Fund Utilization and Status of Program / Project Implementation
For the Quarter Ended December 2022

Fund Source	Date of Notice of Authority to Debit Account: (NADAI)	Type of Program / Project	Name / Title of Program / Program	Specific Location	Mechanism / Mode of Implementation	Estimated Number of Beneficiaries	Amount			Estimated Period of Completion	Program / Project Status
							Received	Obligated	Disbursement		
TF	June 6, 2022	Construction of Public Market	Construction of Public Market Vegetable and Fruit Section at Morong, Rizal	Brgy. San Pedro	Contractor	71,151	9,000,000	8,966,140.90	8,966,140.90	November 28, 2022	100%

Prepared By:


LENI N. PASCUAL
Municipal Budget Officer


MARIBETH C. FELIX, EnP.
Municipal Planning and Development Coordinator

Attested By:


SIDNEY B. SORIANO
Local Chief Executive


MARIA TERESA C. GARROVILLAS
Municipal Treasurer


AL D. INGAL
Municipal Accountant

