

**Local Government Support Fund – FALGU 2022
Report on Fund Utilization and Status of Program / Project Implementation
For the Quarter Ended March 2023**

Fund Source	Date of Notice of Authority to Debit Account (NDAI)	Type of Program / Project	Name / Title of Program / Project	Specific Location	Mechanism / Mode of Implementation	Estimated Number of Beneficiaries	Amount			Estimated Period of Completion	Program / Project Status
							Received	Obligated	Disbursement		
TF	December 29, 2022	Motor Vehicle	Purchase of 1 Unit of Advance Life Support (ALS) Ambulance	Brgy. San Pedro	Contractor	71,151	4,000,000.00				Not yet started

Prepared By:

LENI N. PASCUAL
Municipal Budget Officer

MARIBETH C. FELIX, EnP.
Municipal Planning and Development Coordinator

Attested By:

SIDNEY B. SORIANO
Local Chief Executive

MARIA TERESA C. GARROVILLAS
Municipal Treasurer

AL D. INGAL
Municipal Accountant



